

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 June 2026
Team ID	
Project Name	ShopEZ
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Authentication	USN-1	As a visitor, I want to register an account using my email and password so that I can securely hash my credentials via bcryptjs and protect my data.	3	High	Sprint-1
Sprint-1	Authentication	USN-2	As a registered customer/admin, I want to log in with my email and password so that the system issues a stateless JWT to access protected features.	3	High	Sprint-1
Sprint-1	Storefront	USN-3	As a customer, I want to view itemized invoices in the cart so that I can see the exact real-time calculation of retail totals, active discounts, and COD options.	3	Medium	Sprint-1
Sprint-1	Cart Persistence	USN-4	As a shopper, I want to select product sizes and options so that the layout dynamically indicators my choices without breaking the design layout.	2	Medium	Sprint-1
Sprint-2	Access Control	USN-5	As a shopper, I want to query items using regular expression keyword text search and filters so that I can locate catalog items without page latency.	5	High	Sprint-2
Sprint-2	Admin Cockpit	USN-6	As a checkout customer, I want to submit validated shipping forms so that my purchase	5	High	Sprint-2

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			details are securely registered for Cash-on-Delivery fulfillment.			
Sprint-2	Order Pipeline	USN-7	As a customer, I want to cancel active orders from my profile panel so that I can instantly stop unwanted delivery cycles before transit.	2	Medium	Sprint-2
Sprint-2	Store Management	USN-8	As an admin, I want complete CRUD capabilities on product stock configurations so that the storefront catalog dynamically mirrors current inventories.	8	High	Sprint-2

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	11	6 Days	1 June 2026	6 June 2026	11	6 June 2026
Sprint-2	18	6 Days	8 June 2026	13 June 2026	18	13 June 2026
Sprint-3						
Sprint-4						

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Sprint 1 Average Velocity

- **Velocity:** 11 Story Points
 - **Duration:** 6 Days
 - **Calculation:** $AV = 11/6$
- **Result:** 1.83 story points per day

Sprint 2 Average Velocity

- **Velocity:** 18 Story Points
 - **Duration:** 6 Days
 - **Calculation:** $AV = 18/6$
- **Result:** 3.00 story points per day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>